

Statewide E-Mail E-Discovery and Archiving Kickoff

21 November 2008

Agenda

- ▶ Statewide e-Mail Transition
- ▶ Statewide e-Mail Enhancements
- ▶ Today's Objectives
- ▶ Developing the Requirements for e-Discovery and Archiving

Background

- ▶ SWE transitions and planning continue
 - Air Resources Board migration in progress
 - Department of Consumer Affairs transition planning in process
 - E-mail Administrators Forums
 - DTS building 2007 environment (ready for customers in the first quarter of 2009)

- ▶ DTS working with customers on planned e-mail enhancements
 - e-Hub
 - Encryption
 - Disaster Recovery
 - e-Fax

Why We Are Here Today

- ▶ e-Discovery and Archiving as a e-Mail enhancement
 - To date, a limited investment in solutions for the Executive Branch
 - Subjection of e-Mail to litigation holds makes this a known needed enhancement to the Statewide E-Mail Project
 - Requirements today are not yet defined for either e-Discovery or Archiving of e-Mail that can be subject to litigation hold
 - Retention policies are inconsistent and not often enforced


Today—we will provide a ‘level set’ on e-Discovery, archiving, retention, practices and tools that address these issues.

Project Overview

Project Objectives

- ▶ Develop DTS e-Discovery and e-mail archiving solution requirements for inclusion within the RFP (sections 6 and 9) and the RFP evaluation model
- ▶ Develop Conceptual Strategy for Implementation
- ▶ Develop a Rate Model for e-Discovery and e-Mail archiving services
- ▶ Develop a template for Retention Policy Requirements
- ▶ Develop a strategy template for departments to use DTS' e-Discovery and Archiving services to meet business needs

Project Approach and Methodology




Proposed Project Work Plan and Schedule

Activities

Project Management

Develop e-Discovery and Archive Solution Requirements

- Analyze Current Environment
- Best Practice Research
- Develop Solution Requirements
- Develop RFP
- Support solicitation process
- Prepare conceptual strategy for implementation
- Develop Models, Templates for Departments and DTS



Proposed Project Work Plan and Schedule

Interviews

Gartner has conducted interviews with the following agencies/departments:

- ▶ Employee Development Department
- ▶ Office of the Attorney General
- ▶ State and Consumer Services Agency
- ▶ Department of Corrections and Rehabilitation
- ▶ Environmental Protection Agency
- ▶ Office of Systems Integration
- ▶ Office of the State Chief Information Officer
- ▶ Department of Transportation
- ▶ Franchise Tax Board
- ▶ Department of Health Care Services

Next Steps

DTS Project Team

- Requirements Workshops (12/9 – 12/11)

Gartner Team

- Facilitate Requirements Workshops (12/9 – 12/11)
- Develop Functional Requirements
- Develop procurement document

And Remember..

For this project—

*This is **NOT** a technical issue, but is a business decision on how we address the problem of e-Discovery and associated solutions such as archiving*

